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Changes to 2007 Downtime Schedule

Two hour complex-wide downtime per complex every six months (day shift) for 
Network Infrastructure, this will be used to scan complex servers for 
vulnerabilities. The following have been proposed:

SPC 10 11/12/2007 00:00 –11/12/2007 02:00
SPC 40 11/12/2007 11:00 –11/12/2007 13:00
SPC 60 11/12/2007 06:00 –11/12/2007 08:00

Fourteen hour complex-wide downtime for Electrical Maintenance on G81/G86 
Substation at the Mars site.

SPC 10 09/23/2007 14:00 – 09/24/2007 04:00

Two hour daytime complex-wide downtime per complex every month for Ground 
Network Maintenance

Two hour daytime network-wide downtime twice per year for Ground Network 
Maintenance

Proposal for 34 downtime hours for DSS-43 for Rescue Platform Install on DOY 
340-342.
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Changes to 2008 Downtime Schedule

There are proposed changes to the 2008 Commercial power installation task.  
Currently the task is proposed to occur in two 12 hour blocks on Monday and 
Tuesday, March - April 2008.  It is being analyzed to occur in one 36 hour block
on Saturday and Sunday

All previous downtime proposals have been agreed to by all DSN Missions/Users through 
the INCF/RAR, JURAP or Mid-Range Scheduling Process
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